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CDR Program Office 
FY12 Climate Data Records 

Risk  and  Mitigation 

3.   Mean Layer Temperatures – Univ of Alabama Huntsville (UAH) 
•   Completed – Nov 17 

4.   Sea Ice Concentration 
•   NSIDC is not separating daily product from non CDR products 

      Candidate CDRs under initial evaluation (one to be selected): 
•  *Vegetation Bundle – received some items 

•  *Northern Hemisphere Snow Cover - received some items 

•  *Mean Layer Temperatures RSS - TM making good progress 

Weekly Report – Jan 13, 2012 

 

•  All PIs have responded and are willing to support transition 
    - Initial assessments are proceeding slowly 
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Risk Matrix 

= Potential management action required  = Management attention required = On-track 
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   No change         Increasing Risk           Decreasing Risk   
* 

R2O Schedule 

    *Candidate CDRs 

Completed: 

1 



CDR Discussion / Decisions 
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• Sea Ice – Decided it was in the best interests of the CDRP to separate the Sea Ice CDR from the Goddard and 
Bootstrap products.  This will allow for ease of maintenance (quarterly updates), addition of monthly product, and 
simplify future transition.  Will work with NSIDC on delivery schedule for updated data and documentation (12/19) 
 
• CDR Bundles - Decided there can be multiple CDRs in a bundle; each PI’s CDR bundle will be transitioned together 
and counted as one for the OMB metric (12/1) 
 
• FY12 Budget signed – current funding allows for three new CDRs to be transitioned in FY12, budget constraints may 
also postpone any updates to the current CDRs in operations (11/29) 
    
• Ozone bundle – initial assessment revealed no CDR is available for transition, will work it as a special project and not 
as an FY12 CDR  (11/16) 
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FY12 TCDR - Sea Ice 

PI: Meier (NSIDC, SDS 2007)     RSAD Transition Manager: Peng 

CDR Product: TCDR - Sea ice concentration, 1979-2010 (20 GB) 
GEOSS Societal Benefit:  Climate, Water, Ecosystems, Agriculture 
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• NSIDC is not going to put the CDR product into a separate file, but they still plan to create a monthly product (if approved at Tues mtg) 
 
Two Decision are needed:  (recommendation is 1a and 2a) 
 
1a)  Release the daily CDR we already have  
 pros: ready to go, answers NSIDC question why not released yet, no additional work needed by NSIDC 
 cons: no monthly product 
1b)  Let NSIDC create monthly product,  release CDR after monthly product is added, documentation updated, and all are archived  
 pros: monthly product added 
 cons: additional work by NSIDC, may not be available by March 
 
2a)  Follow on work to separate the CDR from other variables, add monthly product if not already chosen above 
 pros: allows for quarterly updates, could be put into contract for specific deliverables 
 cons: no resources at NSIDC to work 
2b)  No follow on work to separate CDR from the other variables  
 pros: minimal upfront cost for annual update 
 cons: only updated annually, higher maintenance costs down the road 
 



CDR Discussion / Decisions 
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• Since we are picking one additional CDR to transition is there a preference of one Candidate CDR over another 
(scientific, funding, personal reasons)? MLT RSS, Vegetation, Snow Cover – which will be the primary CDR and which 
ones will be backups? 
 
• Sea Ice – Decided it was in the best interests of the CDRP to separate the Sea Ice CDR from the Goddard and 
Bootstrap products.  This will allow for ease of maintenance (quarterly updates), addition of monthly product, and 
simplify future transition.  Will work with NSIDC on delivery schedule for updated data and documentation (12/19) 
 
• CDR Bundles - Decided there can be multiple CDRs in a bundle; each PI’s CDR bundle will be transitioned together 
and counted as one for the OMB metric (12/1) 
 
• FY12 Budget signed – current funding allows for three new CDRs to be transitioned in FY12, budget constraints may 
also postpone any updates to the current CDRs in operations (11/29) 
    
• Ozone bundle – initial assessment revealed no CDR is available for transition, will work it as a special project and not 
as an FY12 CDR  (11/16) 
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CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

   VIIRS 
• Developing code to test the VIIRS C-RDR. 

  CrIS 
• Analyzing CrIS code from ADL.  

ATMS 
• Developing code to write the ATMS C-RDR.  

  OMPS Nadir 
•  Developing code to write the OMPS Nadir C-RDR. 

  System Infrastructure 
• Developing ingest processing for RDRs. 

• Build of ADL 3.1 complete.  

Weekly Report – January 12, 2012 

VIIRS, CrIS, ATMS, OMPS Nadir – 
• Operational software is under maintenance, updated versions may affect C-
RDR ported version.   
System Infrastructure –  
• Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS 
and develop an automated mechanism for re-requesting data. 
•Ability of CLASS to handle the frequency and volume of NPP data.  CLASS has 
been successful during system tests. 
• Archive in CLASS is currently cost prohibitive. Need to identify alternate 
archive. Plan to store C-RDRs on HPSS until migration to CLASS. 
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= Potential management action required  = Management attention required = On-track 
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    No change         Increasing Risk           Decreasing Risk 
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